
TOWN OF DAVIE
TOWN COUNCIL AGENDA REPORT

TO: Mayor and Council Members

FROM/PHONE: Cheryl Dolin, R.A. Project Manager, Capital Projects, 797-1191

SUBJECT: Resolution

TITLE OF AGENDA ITEM:
A RESOLUTION OF THE TOWN OF DAVIE, FLORIDA, AUTHORIZING THE MAYOR
TO EXECUTE  CHANGE ORDER NO. 6 FOR VARIOUS CREDITS ON THE "PINE ISLAND
PARK UNDERGROUND UTILITIES AND SITE IMPROVEMENTS" PROJECT AND
CHANGE ORDER NO. 5  WITH THE HASKELL COMPANY FOR THE ADDITION OF
SEVERAL ITEMS TO THE SCOPE OF WORK OF THE “DESIGN / BUILD
IMPROVEMENTS AT  PINE ISLAND PARK”  PROJECT.

REPORT IN BRIEF:
The “Pine Island Park Underground Utilities and Site Improvements” project underwent
some revisions after the date that the project was bid as the result of permitting issues.
These revisions resulted in a reduction of cost to the Town due to elements that had been
previously included in the bid which were later omitted from the project. The Town has
reduced the Scope of the Work to delete three (3) fire hydrants, delete three (3)  6” gate
valves,  and to excavate an entry water feature rather than filling the former drainage
canal, which subsequently reduced the cost of the project by $13,505.75.

The scope of the  “Design / Build Improvements to Pine Island Park” project was expanded
due to Owner requirements. The Town has expanded the Scope of the Work to include
independent concrete footers for the dugout roofs, an additional cost for perimeter fencing,
and a baseball field turf management program, which incurred additional expense.  The
Town also reduced the scope of the work to utilize ESP paint on the roll up doors rather
than powder coating which resulted in a credit to the Owner. The total of the changes on
this project resulted in an  increase to  the cost of the project  by $12,625.00.

The composite result of these two change orders was a net credit owed to the Town of
Davie by The Haskell Company of $880.75.

PREVIOUS ACTIONS:
None.

CONCURRENCES:
N/A

FISCAL IMPACT:
Has request been budgeted? yes

If yes, expected cost:  ($ 880.75) Net Credit to Owner



Account Name:  Parks and Recreation Bond

If no, amount needed:  N/A

What account will funds be appropriated from:    030-0898-572.65-70

Additional Comments: N/A

RECOMMENDATION(S):
N/A

Attachment(s):
Exhibit “A” - Change Order No. 6 - Pine Island Underground Utilities and Site 

Improvements
Exhibit “B” - Change Order No. 5 - Design / Build Improvements to Pine Island Park
Resolution



RESOLUTION _ _ _ _ _ _ _ _ _

A RESOLUTION OF THE TOWN OF DAVIE, FLORIDA, A RESOLUTION OF
THE TOWN OF DAVIE, FLORIDA, AUTHORIZING THE MAYOR TO
EXECUTE  CHANGE ORDER NO. 6 FOR VARIOUS CREDITS ON THE "PINE
ISLAND PARK UNDERGROUND UTILITIES AND SITE IMPROVEMENTS"
PROJECT AND CHANGE ORDER NO. 5  WITH THE HASKELL COMPANY
FOR THE ADDITION OF SEVERAL ITEMS TO THE SCOPE OF WORK OF
THE “DESIGN / BUILD IMPROVEMENTS AT  PINE ISLAND PARK”
PROJECT.

 WHEREAS,  the Town Council previously awarded the bid for construction of

“Pine Island Park Underground Utilities and Site Improvements” to The Haskell

Company  by Resolution R-2000-23; and

WHEREAS, the Town has reduced the Scope of the Work to the underground

utilities portion of the Project, which subsequently reduced the cost of the project by

$13,505.75;

WHEREAS, the Town Council previously awarded the bid for design / build

services for the construction of the “Design / Build Improvements to Pine Island Park”

project to The Haskell Company by Resolution R -00-163; and

WHEREAS, the Town has expanded the Scope of the Work to the Design / Build

portion of the Project, which subsequently increased the cost of the project  by $12,625.00;

NOW, THEREFORE, BE IT RESOLVED BY THE TOWN COUNCIL OF THE TOWN

OF DAVIE, FLORIDA.

SECTION 1.   The Town Council of the Town of Davie hereby authorizes the

appropriate Town officials to execute Change Order # 6 on the “Pine Island Underground

Utilities and Site Improvements” project with The Haskell Company in the amount of a

($13,505.75) credit   to the Town,   a copy of which is attached hereto as Exhibit “A”.

SECTION 2.  The Town Council of the Town of Davie hereby authorizes the

appropriate Town officials to execute Change Order # 5 on the “Design / Build

Improvements to Pine Island Park” project  with The Haskell Company in the amount of

 $ 12,625.00,    a copy of which is attached hereto as Exhibit “B”.



SECTION 3.  This resolution shall take effect immediately upon its passage and

adoption.

PASSED AND ADOPTED THIS                       DAY OF                                 , 2001.
                                         
 

____________________________
               MAYOR/COUNCIL MEMBER

ATTEST:

                          
TOWN CLERK

APPROVED THIS                       DAY OF                                       , 2001.






